
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

8935           

0005 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.08.2015

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 11.08.2013

11.19.2013

12.01.2014

Date Let:

DISTRICT 8 SNAPSHOT CAMERAS

10.24.2013

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.01.2014

Date Project Completion:

Counties

CHERRY

GRANT

HOLT

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80935  000 ITS-STP-ITSN(8)  320.88 222.00 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

8935           

0005 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.08.2015

$193,682.24

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $144,953.35 $144,953.35 $.00
Stockpiled Materials $14,689.20 $14,689.20 $.00

Gross Earnings $159,642.55 $159,642.55 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $159,642.55 $159,642.55 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$159,642.55 $159,642.55 $.00

$.00 $.00 $.00

75%

% Time Comp

% Dollar Comp

96%

$193,682.24

06.30.2015 07.01.2015

07.01.2015

Adkisson, Jason

Olson, Steve

Lehn, Jason

Project Manager District Engineer

ITS Project Manager

07.01.2015Halstead, Kerri

Construction Engineer

Controller  

Burling, Laurie 07.07.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.90      7.40 144.000 1,065.60

144.000 1,065.60

12.000 88.80

0.000 0.00

0001

EACHSIGN DAY
0001 

0030.80      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0002

LS  MOBILIZATION
0002 

A001.05      1,007.60 11.000 11,083.60

11.000 11,083.60

4.000 4,030.40

0.000 0.00

0003

EACHPULL BOX, TYPE PB-2
0003 

A069.14      3.70 613.000 2,268.10

613.000 2,268.10

0.000 0.00

0.000 0.00

0004

LF  1-INCH CONDUIT IN TRENCH
0004 

A070.10      3.95 35.000 138.25

35.000 138.25

457.000 1,805.15

0.000 0.00

0005

LF  1 1/2-INCH CONDUIT IN TRENCH
0005 

A070.13      4.20 604.000 2,536.80

604.000 2,536.80

0.000 0.00

0.000 0.00

0006

LF  2-INCH CONDUIT IN TRENCH
0006 

A074.10      19.59 82.000 1,606.38

82.000 1,606.38

0.000 0.00

0.000 0.00

0007

LF  1-INCH CONDUIT, JACKED
0007 

A074.12      15.03 650.000 9,769.50

650.000 9,769.50

670.000 10,070.10

0.000 0.00

0008

LF  1 1/2-INCH CONDUIT, JACKED
0008 

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

8935           

0005 Pay Period End Date: 06.30.2015
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Nebraska Department of Roads Date: 07.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.14      21.94 64.000 1,404.16

64.000 1,404.16

0.000 0.00

0.000 0.00

0009

LF  2-INCH CONDUIT, JACKED
0009 

A079.29      3.65 2,004.000 7,314.60

2,004.000 7,314.60

0.000 0.00

0.000 0.00

0010

LF  #1 AWG CU CONDUCTOR
0010 

A079.30      2.95 2,055.000 6,062.25

2,055.000 6,062.25

1,875.000 5,531.25

0.000 0.00

0011

LF  #3 AWG CU CONDUCTOR
0011 

A079.32      2.45 2,085.000 5,108.25

2,085.000 5,108.25

1,890.000 4,630.50

0.000 0.00

0012

LF  #6 AWG CU CONDUCTOR
0012 

A079.43      2.25 2,048.000 4,608.00

2,048.000 4,608.00

1,255.000 2,823.75

0.000 0.00

0013

LF  #8 GROUNDING CONDUCTOR
0013 

A401.40      24,743.35 5.000 123,716.75

5.000 123,716.75

4.000 98,973.40

0.000 0.00

0014

EACH40' TOWER CAMERA SITE
0014 

Contracted 193,682.24

Current 193,682.24

In place 144,953.35

This Estimate 0.00

GROUP 8B ELECTRICAL

Totals for contract Contracted 193,682.24

Current 193,682.24

In place 144,953.35

This Estimate 0.00
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Est Number:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 80935  000   

Prpsl Line Nbr 0003

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 300676 

puulbox & cover w/ weld lug 24 pbl

11.00 8,415.00S.P. Initial Payment0002

CI 300676 

puulbox & cover w/ weld lug 24 pbl

-3.00 -2,295.00S.P. Adjustment0003

CI 300676 

puulbox & cover w/ weld lug 24 pbl

-1.00 -765.00S.P. Adjustment0004

$5,355.00Total for stockpile nbr 1: 7.00

$5,355.00Total for proposal line nbr 0003: 7.00

$5,355.00Total for item code A001.05: 7.00

Item Cd Item Desc

A401.40      40' TOWER CAMERA SITE

Project 80935  000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

314122    

40' towers for each camera site.

5.00 13,651.00S.P. Initial Payment0001

314122    

40' towers for each camera site.

-3.00 -8,190.60S.P. Adjustment0003

314122    

40' towers for each camera site.

-1.00 -2,730.20S.P. Adjustment0004

$2,730.20Total for stockpile nbr 1: 1.00

2Stkpl Nbr

14-009    

pedestal mount cameras and grade 60 rebar for

5.00 33,020.00S.P. Initial Payment0002
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A401.40      40' TOWER CAMERA SITE

Project 80935  000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

14-009    

pedestal mount cameras and grade 60 rebar for

-3.00 -19,812.00S.P. Adjustment0003

14-009    

pedestal mount cameras and grade 60 rebar for

-1.00 -6,604.00S.P. Adjustment0004

$6,604.00Total for stockpile nbr 2: 1.00

$9,334.20Total for proposal line nbr 0014: 2.00

$9,334.20Total for item code A401.40: 2.00

$14,689.20Total remaining for contract:




